
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

CNQ192 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  11/30/2016Estimate Type: Progress Estimate Approved:Yes

Talley Construction Company, Inc.Contractor:

Contractor's
Address:

P O Box 357
Rossville,  GA   30741

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

08/19/2016

%

$0.00

55.0

104.0

104.0

189.09

%Percent Complete($):

%Percent Behind:

HAMILTON, MEIGS

79.19

Date Notice to Proceed: 08/19/2016

10/12/2016

$767,978.45

$767,978.45

$852,993.28 $65,659.28$787,334.00

$0.00

$0.00Test Report Payment Adjustments:

$852,993.28 $787,334.00 65,659.28

$852,993.28 $65,659.28$787,334.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 60 along the Meigs/Hamilton County Line

109.90

20161130

Project(s): 33047-3217-94, 33047-8217-14, 61004-3213-94, 61004-3214-94, 61004-8213-14,
61004-8214-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-STP/HSIP-60(30)3.26 453029,448.8733047-3217-94 30From Meigs County Line To Meigs County Line
R-STP/HSIP-60(30)37.10 45000.0033047-8217-14 00The resurfacing on S.R. 60 from the Meigs County line (L.M.
R-NH/HSIP-60(31)1.96 458313,654.5461004-3213-94 83From Bradley County Line To Hamilton County Line
R-NH/HSIP-60(32)4.87 456022,555.8761004-3214-94 60From Hamilton County Line To North of Horner Hollow Road
R-NH/HSIP-60(31)16.15 45220.0061004-8213-14 22The resurfacing on S.R. 60 from the Bradley County line (L.M
R-NH/HSIP-60(32)36.65 45500.0061004-8214-14 50The resurfacing on S.R. 60 from the Hamilton County line (L.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33047-3217-94 0100 9034 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

33047-8217-14 0100 9035 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

61004-3213-94 0100 9036 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

61004-3214-94 0100 9037 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

61004-8213-14 0100 9038 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

61004-8214-14 0100 9039 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33047-3217-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

33047-8217-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90200100

2,738.302,738.300

0.000.000

61004-3213-94 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

61004-3214-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

61004-8213-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90230100

1,541.571,541.570

0.000.000

61004-8214-14 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90240100

3,006.723,006.720

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33047-3217-94 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

33047-8217-14 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

61004-3213-94 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

61004-3214-94 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

61004-8213-14 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

61004-8214-14 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33047-8217-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $34.33

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

61004-8214-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $34.33

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

33047-8217-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $300.00

0.000

7.573

$0.00

$2,271.90

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

61004-8213-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $300.00

0.000

2.578

$0.00

$773.40

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

61004-8214-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $300.00

0.000

10.339

$0.00

$3,101.70

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33047-8217-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

61004-8213-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

61004-8214-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

33047-8217-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

61004-8213-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

61004-8214-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7709.43 3,260.543,260.54 0.000.0033047-8217-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,698.000 $80.15

0.000

3,260.540

$0.00

$261,332.28

411-01.10 ACS MIX(PG64-22) GRADING D

61004-8213-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,163.000 $80.15

0.000

1,402.100

$0.00

$112,378.32

411-01.10 ACS MIX(PG64-22) GRADING D

61004-8214-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,642.000 $80.15

0.000

2,471.120

$0.00

$198,060.27

411-01.10 ACS MIX(PG64-22) GRADING D

33047-8217-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

61004-8213-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

61004-8214-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33047-8217-14 0100 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

61004-8213-14 0100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

61004-8214-14 0100 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

33047-8217-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

61004-8213-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

61004-8214-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33047-8217-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

61004-8213-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

61004-8214-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

33047-8217-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

61004-8213-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

61004-8214-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.833.83 3.830.0033047-3217-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.200 $374.50

3.830

3.830

$1,434.34

$1,434.34

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

61004-3213-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.700 $374.50

1.580

1.580

$591.71

$591.71

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

61004-3214-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.400 $374.50

3.100

3.100

$1,160.95

$1,160.95

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

33047-8217-14 0100 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,805.000 $1.07

0.000

46,185.440

$0.00

$49,418.42

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

61004-8213-14 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,011.000 $1.07

0.000

15,816.670

$0.00

$16,923.84

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

61004-8214-14 0100 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,960.000 $1.07

0.000

34,872.440

$0.00

$37,313.51

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

61004-3214-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $17.66

0.000

593.750

$0.00

$10,485.63

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

61004-3214-94 0100 9006 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.49

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

61004-3214-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,407.50

0.000

2.000

$0.00

$4,815.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

61004-3214-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $1.07

0.000

687.500

$0.00

$735.63

706-01 GUARDRAIL REMOVED

33047-8217-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,243.00

0.000

1.000

$0.00

$9,243.00

712-01 TRAFFIC CONTROL

61004-8213-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,740.00

0.000

1.000

$0.00

$4,740.00

712-01 TRAFFIC CONTROL

61004-8214-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,717.00

0.000

1.000

$0.00

$9,717.00

712-01 TRAFFIC CONTROL

61004-3214-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $42.80

0.000

4.000

$0.00

$171.20

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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Estimate Summary to Contractor Report

Print Date: 12/05/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0061004-3214-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $48.15

0.000

4.000

$0.00

$192.60

712-05.01 WARNING LIGHTS (TYPE A)

33047-8217-14 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $9.10

0.000

279.000

$0.00

$2,538.90

712-06 SIGNS (CONSTRUCTION)

61004-8213-14 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $9.10

0.000

211.500

$0.00

$1,924.65

712-06 SIGNS (CONSTRUCTION)

61004-8214-14 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $9.10

0.000

243.000

$0.00

$2,211.30

712-06 SIGNS (CONSTRUCTION)

33047-3217-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $32.10

133.000

133.000

$4,269.30

$4,269.30

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

61004-3213-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $32.10

103.000

103.000

$3,306.30

$3,306.30

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

61004-3214-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $32.10

148.000

148.000

$4,750.80

$4,750.80

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 139.00139.00 139.000.0033047-3217-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $10.43

139.000

139.000

$1,449.77

$1,449.77

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

61004-3213-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $10.43

106.000

106.000

$1,105.58

$1,105.58

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

61004-3214-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $10.43

51.000

51.000

$531.93

$531.93

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

61004-3213-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $240.75

1.000

1.000

$240.75

$240.75

716-03.09 PLASTIC WORD PAVEMENT
MARKING (                      )/
(SIGNAL)

61004-3213-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $240.75

1.000

1.000

$240.75

$240.75

716-03.10 PLASTIC WORD PAVEMENT
MARKING (                      )/
(AHEAD)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63.18 23.2223.22 0.000.0033047-3217-94 0100 0040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $615.25

0.000

23.215

$0.00

$14,283.03

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

61004-3213-94 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.200 $615.25

0.000

4.315

$0.00

$2,654.80

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

61004-3214-94 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.200 $615.25

0.000

13.747

$0.00

$8,457.84

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

33047-3217-94 0100 0050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,006.25

11.113

11.113

$22,295.46

$22,295.46

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

61004-3213-94 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.900 $2,006.25

4.072

4.072

$8,169.45

$8,169.45

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

61004-3214-94 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.400 $2,006.25

8.031

8.031

$16,112.19

$16,112.19

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

61004-3213-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $1.87

0.000

0.000

$0.00

$0.00

716-13.03 SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033047-8217-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,736.00

0.000

1.000

$0.00

$8,736.00

717-01 MOBILIZATION

61004-8213-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,480.00

0.000

1.000

$0.00

$4,480.00

717-01 MOBILIZATION

61004-8214-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,184.00

0.000

1.425

$0.00

$13,087.20

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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